
DIOCESAN RECOVERY UPDATE No. 2
The second anniversary of Hurricane Laura is fast approaching this August 27th, 2022. A 
category 4 storm with sustained winds in excess of 150 miles per hour and 9 feet of storm 
surge, Hurricane Laura wreaked havoc on Southwest Louisiana and over 500 structures in 
the Diocese of Lake Charles. Many of these were further damaged only six weeks later by 
Hurricane Delta, followed by the winter ice storm of February 2021 and historic flooding in 
May of the same year. 

This is the second in a series of monthly snapshots highlighting the ongoing recovery of the 
Diocese of Lake Charles. These statistics help illustrate where we are in the ongoing repair 
and rebuilding process, estimated to cost $135-$150 million dollars. 

We are grateful for our architects who are heading up these significant repairs and rebuilds, 
and for the understanding and cooperation of our diocesan pastors, parishioners, and staff 
as we continue to work with FEMA to recoup the majority of these staggering costs. 

DIOCESAN EXPENDITURES thru June 2022 July 2022 thru July 2022 
Emergency Work (Category B) $7,883,883.04 $127,892.84 $8,011,775.88 
Emergency Work (Insurance Contractors) $13,829,967.75 $0.00 $13,829,967.75 
Permanent Work Repairs $7,081,073.18 $500.00 $7,081,573.18 
Temporary Facilities (See below) $8,760,751.29 $63,038.28 $8,823,789.57 
Restoration Design (Architects) and PM $4,465,375.49 $69,685.00 $4,535,060.49 
Insurance Consultants $365,941.25 $74,517.90 $440,459.15 
FEMA Consultants $766,878.55 $551,135.06 $1,318,013.61 
TOTAL to date (31 July 2022) $43,153,870.55 $886,769.08 $44,040,639.63 

TEMPORARY SITES (Expenditures to date) 
Our Lady's School Temp Facility $2,594,831.07 $0.00 $2,594,831.07 
St. Louis High School Temp Facility $3,506,919.54 $0.00 $3,506,919.54 
St. Margaret School Temp Facility $2,547,592.78 $51,780.42 $2,599,373.20 
Christ the King Church $85,907.90 $2,400.00 $88,307.90 
DOLC Storage $25,500.00 $8,857.86 $34,357.86 

$8,760,751.29 $63,038.28 $8,823,789.57 

PROJECTS COMPLETED / PROJECTS IN DESIGN 
A total of 72 DOLC project sites impacted by Hurricane Laura. 
A total of 50 DOLC project sites where work is partially completed, underway, or major 
reconstruction is being planned and designed. There is active architectural design in 
progress at about 31 of these locations. The rest only require scoping of repairs. 
A total of 3 DOLC project sites where restoration is complete. 
A total of 10 DOLC project sites where restoration is on hold (low priority or not eligible 
for FEMA funding) 

TOTAL INSURANCE PROCEEDS $30,000,000.00 
FEMA OBLIGATIONS TO DATE $20,045,961.94 

FEMA REIMBURSEMENTS TO DATE $5,837,719.54 

DIOCESE OF LAKE CHARLES PROFESSIONAL RECOVERY SERVICES 
ARCHITECTURAL FIRMS 

Champeaux Evans Hotard 
Lake Charles, LA 
Bridget V. Evans 
William B. Evans 
Stephen C. Hotard 

Hoffpauir Studio Architecture 
Baton Rouge, LA  
Joshua L. Hoffpauir 

VSG Architects, Sulphur, LA 
H. Curtis Vincent
Steven D. Shows
Justin Gautreaux

Randy M. Goodloe Architects 
Lake Charles, LA 
Randy M. Goodloe 

Kudla Architecture, Lake Charles, LA 
Jeff Kudla 

Porché | May Architects 
Lake Charles, LA 
Derek P. Porché 
William H. May 

JOINT VENTURES 

Champeaux, Evans, Hotard + RHH Architects, 
Baton Rouge 

Porché | May Architects, LLC + Domain Design 
Architecture, Baton Rouge  

ENGINEERING FIRM (TECHNICAL REPORTING) 

CORE Forensics 

INSURANCE/WIND/FLOOD/ROOF 
CONSULTANT 

IIBEC Registered Roof Observer 
Flood Certified IFR 
ISO/IEC 17025 

Wind Uplift Specialist NRCA Trainer 
D. A. Lamont Public Adjustors
Don A. Lamont

Updated August 1, 2022 




	1493958CATHOLIC_RHP_2022_220_21_1_1084019_LOC_N_j64_V1c
	FINAL-1493960CALENDAR_2022_220_23_1_1084073_LOC_N_j64_V1d_sold

